

Agency Management Contract Implementation Timetable

Date	Event
28 February	First Agency consultation meeting at Devonshires
31 March	Deadline for Agency comments on Draft 1 contract
by 26 April	L&Q to consider comments, complete Draft 1 revisions
30 April	L&Q to send out Draft 2 for final consultation.
31 May	Deadline for Agency Draft 2 comments
Target 30 June, deadline 31 July	L&Q to consider Draft 2 comments, complete revisions and issue final contracts for signature if possible before the summer break.
July-Aug	OFFICIAL BREAK
31 October	Agency Deadline for return of signed contracts
November 2007 – February 2008	Briefings and road shows arranged for L&Q Service Centre, Finance, Regional Maintenance, Agency operational staff
by 1 February 2008	L&Q to send budgets to Agencies
1 April 2008	GO LIVE DATE